Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV.

Project Title: Centralized Hackathon Management Portal.

Team Member 1: (Team Leader)

Name: Shriya Supekar

College ID: 24106035 Email: 24106035@apsit.edu.in

Mobile No: 7021248725

Team Member 2:

Name: Raj Surve

College ID: 24106201 Email: 24106201@apsit.edu.in

Mobile No: 9136574007

Team Member 3:

Name: Sumiran Pote

College ID: 24106113 Email: 24106113@apsit.edu.in

Mobile No: 7021041166

Team Member 4:

Name: Vivek Singh

College ID: 24106156 Email: 24106156@apsit.edu.in

Mobile No: 9004190531

Prof. Poonam Tiwari	Prof. Vijaya Bharathi J	Dr.
Project Guide	Mini- Project Coordinator	Head of Department

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 09/01/2026 to 15/01/2026

Progress Planned	Progress Achieved
Identify real-life problem & defined the problem statement.	Successfully researched problem.
Discussed with guide.	Got approval from guide.
Finalized solution approach.	Proposed solution with workflow.

Guides Review: Researched idea & finalized project topic.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaalb

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 15/1/26

Parshvanath Charitable Trust's
A. P. SHAH INSTITUTE OF TECHNOLOGY
(Approved by AICTE New Delhi & Govt. of Maharashtra, Affiliated to University of Mumbai)
(Religious Jain Minority)

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING
(ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 16/01/2026 to 22/01/2026

Progress Planned	Progress Achieved
Conducting literature survey & analyze existing system.	Completed literature survey, analyzed systems, and finalized features list.

Guides Review: Defined project features.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaly

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 24/1/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 23/01/2026 to 29/01/2026

Progress Planned	Progress Achieved
Decide tech stack & understand the system setup	Finalized the tech stack according to the features and gathered integration knowledge.

Guides Review: Finalized the tech stack as per features defined. Studied about integration logic.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyash

Name and Signature of Team Member 2: Raj Suve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiware

Signature of guide with Date: 29/1/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 30/01/2026 to 05/02/2026

Progress Planned	Progress Achieved
Design UI layout and basic frontend.	Created system layout and developed initial UI.

Guides Review: Designed system architecture & workflow

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaly

Name and Signature of Team Member 2: Raj Suve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiware

Signature of guide with Date: Poonam 5/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 06/02/2026 to 12/02/2026

Progress Planned	Progress Achieved
Design the admin module. Design the student module.	Succesfully designed admin page and student page.

Guides Review: Admin page & student page implemented.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaay

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pok

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof Poonam Tiware

Signature of guide with Date: 12/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Date: From 13/02/2026 to 19/02/2026

Progress Planned	Progress Achieved
Start backend development and database creation.	Database created on Supabase. Tables created. Backend setup successfully.

Guides Review: Supabase database created.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaa

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 19/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 20/02/2026 to 26/02/2026

Progress Planned	Progress Achieved
Integrated Supabase Authentication to allow login using Moodle IDs. Added CSV feature for admins to export participants lists.	Successfully integrated Supabase Authentication and added the CSV feature in the admin page.

Guides Review: Supabase integration & authentication in admin page is completed

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaly

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Suniran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 26/2/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 27/02/2026 to 05/03/2026

Progress Planned	Progress Achieved
Add features to Student Dashboard.	Successfully added "Live News", "Problem Statement Release", "Rounds" features to Student Dashboard.

Guides Review: Live news, problem statement release & round feature added

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriya

Name and Signature of Team Member 2: Raj Suve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 5/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Date: From 06/03/2026 to 12/03/2026

Progress Planned	Progress Achieved
Conduct a test to see if features are working properly.	Conducted a test and checked all the features.

Guides Review: Testing for features is completed

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyash

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiware

Signature of guide with Date: 12/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 13/03/2026 to 19/03/2026

Progress Planned	Progress Achieved
Give the guide a brief and show them the features.	Guide reviewed the features of the project.
Make few finishing changes.	Made few finishing changes for features.

Guides Review: project demonstration done.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriya

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiware

Signature of guide with Date: 19/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 20/03/2026 to 26/03/2026

Progress Planned	Progress Achieved
Start report writing.	Report Writing in progress.

Guides Review: Documentation & report writing started.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyaks

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Pooram Tiwari

Signature of guide with Date: 26/3/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE Sem: IV

Date: From 27/03/2026 to 02/04/2026

Progress Planned	Progress Achieved
Final system testing and improvements.	Website final testing completed.
Report Review with guide.	Report shown to guide.

Guides Review: final integration & demo is done. Report reviewed & suggestion given.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriyas

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 2/4/26

DEPARTMENT OF COMPUTER SCIENCE & ENGINEERING (ARTIFICIAL INTELLIGENCE & MACHINE LEARNING)

Academic Year: 2025 - 2026

Class: SE

Sem: IV

Date: From 03/04/2026 to 09/04/2026

Progress Planned	Progress Achieved
Final documentation and submission.	

Guides Review: Final Report shown. Suggested changes also done.

Signature

Name and Signature of Team Member 1: Shriya Supekar Shriya

Name and Signature of Team Member 2: Raj Surve Raj

Name and Signature of Team Member 3: Sumiran Pote Pote

Name and Signature of Team Member 4: Vivek Singh Singh

Name of Project guide: Prof. Poonam Tiwari

Signature of guide with Date: 9/4/26